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Agenda

• Infrastructure Plan Update 

• Air Quality Analysis Update

• Additional Updates

– Development & SUPs

– Landmark Mall and Carpenter Shelter

• Questions & Next Meeting



Infrastructure Plan Update
Roadway Infrastructure
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Roadway Infrastructure Study

• Multimodal Bridge Analysis

• 10% design for the following streets

– Multimodal Bridge 

– Eisenhower Avenue straightening

– Farrington Connector

– Metro Road and Extension

– Key grid streets west of Van Dorn

• Planning level Cost Estimates
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Study Status

• Multimodal Bridge Analysis - Underway

• 10% design

– Roadway parameters to inform street widths

– Farrington and Eisenhower Avenue alignment 

evaluation 

• Cost Estimates to be done in coordination with 

design
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Multimodal Bridge - Background

• 2009 - Recommended in Landmark Van Dorn Corridor Plan

• 2015 - Analyzed in Eisenhower West Small Area Plan
– Norfolk Southern noted that it did not support any of City’s 

alternatives due to impact of Thoroughbred Bulk Transfer (TBT) 
facility

• 2016 - Norfolk Southern developed a Preferred Alternative 
2017 - Memo to Council noted that the NS Preferred 
Alternative would be further analyzed in EWLVD 
Infrastructure Plan

• 2017 - ELWVD Roadway Infrastructure Plan began

Bridge has limited funding in CIP, but is still largely unfunded
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Multimodal Bridge - Background
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• Review feasibility of the Norfolk Southern (NS) 
Preferred Alternative
– Constructability

– Impact to NS Operations / TBT facility 

– Connectivity 

– Property impacts and redevelopment

– Environmental Impacts

– Phasing

• Consideration of NS Preferred Alternative tying 
into the future street grid

• Consideration of other alternative touch down 
points

Multimodal Bridge Analysis
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• Property Impacts / Redevelopment
– Continue conversations with property owners on alignments and redevelopment 

potential

– Clearance allows for continuing current NS operations; Initial review of pier locations 
looks feasible but continued coordination is needed

• Constructability 
– Need to consider impacts during construction, such as existing property operations, 

truck circulation and utilities

– Reverse curves may limit type of structure that can be built; Does not allow for a 
straightened Eisenhower Avenue

• Connectivity
– At northern end, connects well to grid recommended in Landmark/Van Dorn Corridor 

Plan

– At southern end, would alter the layout of the proposed street grid recommended in SAP

– Would not allow for a straightened Eisenhower Avenue / connection to bridge; Phasing 
would be needed

• Environmental
– Resource Protection Area (RPA) adjacent Backlick Run should be avoided 

Feasibility Analysis
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Option 1 – Norfolk Southern Preferred Alternative Option 2 – Straightened Eisenhower

Alternative Alignment Options



11Feb. 12, 2018 EW/LVD Implementation Advisory Group Meeting

• Pros 
– Limited impacts to UPS Property / Allows bridge to be 

constructed independently

– Allows for Eisenhower Avenue to be straightened and 
connected to bridge

– Promotes an opportunity to redevelop the WMATA site to a 
higher and greater use

• Cons 
– Initial phase needed to avoid pedestrian tunnel

– Redevelopment of WMATA site requires additional analysis 
to determine future uses, phasing and multimodal access 
to the station

Option 2 – Straightened Eisenhower
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Property Outreach - Issues

• Moore & Associates
– Alignments and redevelopment potential

• Virginia Paving 
– Access to site

– Redevelopment potential and phasing

• Norfolk Southern
– Impacts to Thoroughbred Bulk Transfer (TBT) facility operations

• WMATA
– Impact to Park & Ride lot and Kiss & Ride lot

– Redevelopment potential

• UPS
– Alignments and redevelopment potential
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• Short Term
– Proceed with 10% design for Option 2 in coordination with 

affected properties

– Work with City to approve / review design elements and 
costs 

• Longer Term 
– Potential WMATA redevelopment study

– Continue design and environmental analysis

– Continue to seek additional funding 

Next Steps – Multimodal Bridge



Infrastructure Plan Update
Sanitary Sewer
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City Sewersheds
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Sanitary Sewer Analysis
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• Current study analyzed trunk sewers
– Fairfax North Backlick Run Sewer

– Fairfax South Backlick Run Sewer

– Fairfax Holmes Run Sewer

– AlexRenew Holmes Run Trunk Sewer

• Does not include City collector 
sewers
– Sewer capacity analysis required as part of 

DSP/DSUP process

Sanitary Sewer Analysis
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• Sanitary Sewer Hydraulic Model
– Existing flow data in model

– City and Fairfax development projections in 
model

– Initial model calibration completed and going 
through QA/QC process between City, 
AlexRenew and Fairfax County

• Most important step in the modeling process

Project Progress
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Model Calibration Model
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• Backlick Run Sewers
– Flows from Fairfax County and plan area

• Holmes Run Sewers
– Flows from County, plan area, other City 

flows (upstream and downstream)

• AlexRenew Holmes Run Trunk Sewer
– Joint use sewer (right-to-use)

• Fairfax Sewers
– City does not have a designated right-to-

use, may require negotiation with County

Sewer Considerations
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• Planned Schedule
– Notice to Proceed June 2017 - done

– Winter 2018
• Assessment of existing capacity and flows

• Assessment of future flows

• Identification of capacity constraints

– Spring 2018
• Preliminary capacity improvements

• Preliminary cost, timing, funding strategies

– Fall 2018
• Final findings and report

Project Schedule



Air Quality Analysis Update
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• COVANTA submitted to VDEQ an Air Permits 
Form 7 application on November 15, 2017
– Requesting installation of its proprietary low NOx (LNTM) system 

on all three furnaces to meet RACT requirements for 2008/2015 
ozone NAAQS

– Proposing 110 ppm NOx limit (24-hr average) that represents a 
65.8% reduction compared to the limit used in our previous air 
quality modeling

• VDEQ is currently reviewing the application and 
developing a draft permit for public comments 
sometime this  spring/summer
– 30-day public comment
– Staff will send the draft permit to EW/LVD Advisory Group when 

available

• It was decided to expand the air quality modeling to 
include other areas surrounding the Metro using the 
new proposed NOx limit

Air Quality Modeling



24Feb. 12, 2018 EW/LVD Implementation Advisory Group Meeting
24
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• This expanded air quality modeling is ongoing 
and should be completed within the next two 
months

Next Steps & Questions



Additional Updates
Development & SUPs

Landmark Mall & Carpenter Shelter
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• Cameron Park

• Edsall Shell

• Greenhill CDD

• Virginia Paving SUP

• Upcoming Special Use Permits
– 4536-4598 Eisenhower Ave.

• Landmark Mall & Carpenter Shelter

Development Updates & SUPs
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Questions & Next Meeting

• Implementation AG Meeting #6 
– New Date and Location


